



CCSBT-EC/0810/21

Workplan

Purpose

To consider the 2009 Workplan

Discussion

The proposed 2009 Workplan is CCSBT-EC/0810/21 Attachment A.

For discussion

Prepared by the Secretariat

CCSBT WORKPLAN 2008-9

This workplan does not include ongoing routine work of the Secretariat.

	STOCK ASSESSMENT	DATABASE ACTIVITY	TAG RECAPTURE PROGRAM	INDONESIAN CATCH MONITORING	MANAGEMENT PROCEDURE	CCSBT CATCH REPORTING	CCSBT PERFORMANCE REVIEW	MONITORING CONTROL SURVEILLANCE	TRADE INFORMATION SCHEME	AUTHORISED VESSEL LIST
2008				?	?		?	?		
Nov	Data Exchange	Ongoing development of database, loading of updated and new data (from members, other providers, TIS scheme, tagging project), and production of necessary data extracts/reports	Continue efforts to obtain and record tag recaptures			Monthly catch reporting by flag, and reporting of initial quota allocations and final catches by vessel/company			Manage scheme and maintain data records	Maintain vessel list including admission of vessels from cooperating non-members
Dec										
2009										
Jan										
Feb										
Mar										
Apr										
May	Analysis by member scientists									
Jun										
Jul										
Aug										
Sep	MPWS / ESC									
Oct	CCSBT consideration									